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WSDOT Disadvantaged Business Enterprise program:
Monthly progress report to FHWA, February 2015

OVERVIEW

The Washington State Department of Transportation (WSDOT) 
provides monthly progress reports to the Federal Highway 
Administration (FHWA) on both project and program-level 
Disadvantaged Business Enterprise (DBE) program participation, 
pursuant to the Conciliation Agreement between FHWA and 
WSDOT executed on March 20, 2014. This monthly report includes 
progress updates for both the Alaskan Way Viaduct (AWV) 
Bored Tunnel project and WSDOT’s statewide DBE program. 
The participation and other data included in this report represent 
information verified through December 31, 2014; other activities 
noted reflect work performed through mid-February.

PROGRESS AT A GLANCE

AWV PROJECT-SPECIFIC EFFORTS

AGENCY PROGRESS

Federal Fiscal Year (FFY) 2015 began October 1, 2014. As 
of February 19, 2015, WSDOT (Local Programs, Consultant 
Services and HQ Construction) is attaining 14.09 percent in DBE 
commitments (goals 13.80 percent and voluntary participation 
0.29 percent) and 7.31 percent in payments to DBE firms. 

The above DBE payments reflect a Commercially Useful Function 
review finding, which disqualified approximately $1,500,000 in 
DBE Participation.

FFY 2015 AGENCY-WIDE DBE COMMITMENTS BY RACE, 
ETHNICITY AND GENDER:
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AWV PROJECT-SPECIFIC PROGRESS, BASED ON DBE PROGRESS REPORT #45, DEC. 2014

SEATTLE TUNNEL PARTNERS (STP) EFFORTS TO ACHIEVE DBE CONTRACT GOAL 

•	 DBE Subcontracting Oversight Committee. Procurements under discussion during December 2014 continued to include a filter press 
system, grease supply, and backfill of access shaft.

•	 DBE Communications. In the DBE Progress Report #46 for December 2014, in addition to outreach events previously reported for 
December, STP reported the following outreach events that they hosted or attended (See Exhibit A, Attachment #1):

	 o	 January 2015: Article published in the Tabor 100 Newsletter. 

		  -    January 8 – Attended the National Association of Minority Contractors – Washington Chapter (NAMC) monthly meeting in Tacoma.

		  -    January 14 – STP hosted a monthly outreach event at South Seattle Community College.

		  -    January 14 – STP hosted an outreach event regarding trucking of backfill for temporary access shaft held at South Seattle 		
	      Community College.

		  -    January 16 – Attended the Washington Construction Design and Entrepreneurs in Seattle.

		  -    January 23 – Attended Washington State OMWBE “Get Certified” Reception in Fife.

		  -    January 29 – Attended WSDOT Opportunity Forum in Seattle.

	 o	 February 2015: Advertised in the Black History Edition of the Skanner.

		  -    February 5 – Attended the NAMC meeting in Tacoma.

		  -    February 11 – STP hosted a monthly outreach event at South Seattle Community College.

		  -    February 11 –STP hosted a follow-up outreach event regarding trucking of backfill for temporary access shaft.

		  -    February 28 – Attended the Tabor 100 General Membership meeting.

•	 DBE Outreach. Outreach activities performed by the WSDOT HQ DBE Administrator for the AWV Replacement Program included the 
following:

	 o	 January 8 – Attended the NAMC monthly meeting.

	 o	 January 14 – Solicited by phone, multiple small DBE trucking firms regarding STP’s outreach and engagement meeting and provided 	
	 personal invitations and reminders. 

	 o	 January 14 – Attended STP’s outreach and engagement event regarding the backfill of the access shaft.

	 o	 January 27 – Attended the WSDOT Olympic Region Opportunity Forum in Lakewood. 

	 o	 January 29 – Attended WSDOT Opportunity Forum in North Seattle.  STP presented information and met with multiple DBE firms.

	 o	 January 31 – Attended Tabor 100 Monthly Membership Meeting.

	 o	 February 11 – Attended STP’s Outreach and Engagement Meeting.  This was a continuation of January small DBE trucking 		
	 opportunities.

	 o	 Met with three DBE firms regarding AWV DBE opportunities.

	 o	 Met one-on-one with a printing firm to discuss opportunities on the AWV project.  Staff have connected the firm with STP’s AWV 		
	 public relations firm for possible work opportunities.

	 o	 Continued to work with a DBE Environmental firm on a purchase, installation and monitoring contracting opportunity. This includes 	
	 the purchase and installation of a filter press machine along with the daily monitoring. The DBE Environmental firm bid on the 		
	 contracting opportunity, was successful in winning the contract opportunity and has signed the contract.

CERTIFICATION OF MONETARY COMMITMENTS

•	 AWV Project Staff followed the Monthly DBE Progress Report Verification Procedures in performing the verification of the $91.6 million in 
STP claimed commitments and $51.4 million in claimed participation reported by STP in Progress Report #46. (See Exhibit A: Memorandum, 
Validation STP Monthly DBE Progress Report #46).

•	 Work site Monitoring. During December 2014, the following activities occurred:

	 o	 Four on-site reviews were performed on the project. 
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	 o	 A review of payroll reports showed the total hours reported on verified Certified Payrolls were 4,379. This was 69 hours more than 		
	 the 4,310 hours reported by the contractor. The breakdown, by skill craft, may be found in Exhibit B: DBE Certified Payrolls 		
	 Hours Verification, December 2014.

•	 Monetary commitments. AWV received STP Progress Report #46 on January 30, 2014. (See Exhibit A: Attachment #1, STP Monthly DBE 
Progress Report # 46). STP’s report claims the following:

	 o	 Contract DBE Goal			    $91,176,000.00

	 o	 Contract DBE Participation Requirement          $96,000,000.00

	 o	 Current DBE Commitments                                  $91,594,781.14

	 o	 Current Total Amount Paid to DBEs                    $75,343,071.00

	 o	 Current DBE Participation                                    $51,379,899.82

UTILIZATION, PROMPT PAYMENT AND RETAINAGE 

•	 STP Progress Report #46 reported no new firms were added to the 93 DBE subcontractors working on the project, though the number of 
subcontracts increased from 152 reported on Report #45 to 154 reported on Report #46. Comparing Report #46 to Report #45 results in the 
following changes:

	 o	 31 Commitment changes totaling $1,522,443 increase.  (Exhibit A: Attachment #2)

	 o	 37 Invoiced to Date changes totaling $1,882,653 increase. (Exhibit A: Attachment #3)

	 o	 29 Payments to Date changes totaling $1,395,740 increase. (Exhibit A: Attachment #4)

	 o	 23 DBE Amount (as amended) changes totaling $802,540 increase. (Exhibit A: Attachment #5)

•	 The status of contracts and associated retainage may be found in Exhibit C: List of DBE Subcontracts.

IMPROVING OVERSIGHT, EXPANDING OPPORTUNITIES

•	 Per FHWA’s request, WSDOT conducted an analysis of the race/ethnicity and gender of the DBE firm owners working on the AWV project. 
As no new DBE firms are working on the project, the previously reported information has not changed. 

MONITORING AND INVESTIGATION OF COMPLAINTS REGARDING DBE PARTICIPATION

•	 Prompt Payment Issue Update. As reported last month, a fourth tier contractor filed a complaint regarding prompt payment issues. The 
DBE was claiming that payments have been outside of the 45 day payment terms.  As of February 12, the DBE subcontractor has been paid 
for their December invoice and is presently within a reasonable payment window as per the contract. The AWV DBE Program Administrator 
will continue to monitor.

•	 Support Services. STP identified and the AWV DBE Program Administrator met with a small DBE trucking firm and provided support 
services referral and follow-up.  Washington State Procurement Technical Assistance Center will assist the DBE with issues related to 
certified payroll, invoicing, and bidding strategies. The AWV DBE Program Administrator will continue to monitor.

WSDOT DBE PROGRAM-LEVEL PROGRESS

INTERNAL TRAINING AND EVALUATION

•	 Statewide Contractor and Staff DBE Program Training. On February 3, WSDOT began Statewide External Civil Rights Program 
Training, consisting of seven locations for contractors and consultants and eight locations for WSDOT and local agency staff.   As previously 
reported, these training will continue through late March.  More information on these trainings will be reported in March.  

•	 DBE Advisory Group. On February 20, WSDOT hosted a DBE Advisory Group Meeting.  The purpose of this meeting was to finalize DBE 
community input on the DBE Program Roles and Responsibilities. The group also discussed DBE Program Goals for 2015 and the mission 
of the Advisory Group going forward.  
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DBE BUSINESS DEVELOPMENT 

•	 Opportunity Forums. WSDOT recently held statewide DBE Opportunity Forums.  These events gave participants information on upcoming 
projects and provided individuals the opportunity to network with WSDOT project staff and prime contractors.  Out of the 44 individuals who 
provided survey responses: 40 noted the information presented was valuable and 31 noted they gained meaningful business connections.  
183 individuals, not including WSDOT staff, attended the various events as follows:

•	 DBE Program Outreach. Information regarding the Colman Dock project and Statewide Contractor and Staff DBE Program Training was 
shared individuals at the following organizations meetings:

	 o	 The interim DBE Liaison Officer attended the NAMC monthly meeting on February 5.  

	 o	 The interim Director of OEO attended the Tabor 100 monthly meeting on January 31. 

DBE MONITORING PROCESS AND PROCEDURES

•	 Contract Language. WSDOT submitted a revised DBE Program General Special Provision (GSP) to FHWA Washington Division on 
January 21. WSDOT met with FHWA Washington Division on February 12 to review the DBE GSP.  It is WSDOT’s intent to have the DBE 
GSP approved and in contracts advertised after March 15.  The Design-Build contract language will be updated as soon as WSDOT has an 
updated DBE GSP to utilize as a foundation for enhancing DBE program implementation on Design-Build contracts.

EXHIBITS:

Exhibit A: Memorandum, Validation STP Monthly DBE Progress Report #46

		    Attachment #1, STP DBE Progress Report No. 46, December 2014

		    Attachment #2, DBE Commitment Validation

		    Attachment #3, DBE Invoice to Date Validation

		    Attachment #4, DBE Total Payments Validation

		    Attachment #5, DBE Amount (as amended) Validation

Exhibit B: DBE Certified Payrolls Hours Verification, December 2014

Exhibit C: List of DBE Subcontracts

Date Location Attendees

January 27 Lakewood 44

January 28 Vancouver 25

January 29 Shoreline 49

February 3 Bellingham 23

February 4 Union Gap 16

February 5 Spokane 26

Title VI Statement to Public: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no person 
shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from 
participation in, be denied the benefits of, or be otherwise discriminated against under any of its federally funded programs and activities. 
Any person who believes his/her Title VI protection has been violated, may file a complaint with WSDOT’s Office of Equal Opportunity 
(OEO). For additional information regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, 
please contact OEO’s Title VI Coordinator, Jonté Robinson at (360) 705-7082.

Americans with Disabilities Act (ADA) Information: This material can be made available in an alternate format by emailing the 
WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or 
hard of hearing may make a request by calling the Washington State Relay at 711.
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Seattle Tunnel Partners 

SR 99 Tunnel Project  
 

Monthly DBE Progress Report No. 46 
Progress Report Period: December 1, 2014 – December 31, 2014  
Submission Date: Friday, January 30, 2015 

 

DBE participation progress  

Change Order 91 – Contractual Requirement:  $96,000,000 
DBE Goal: $91,176,000 

Current DBE commitments: $91,594,781.14 
Percent of DBE commitments: 8.037% 

DBE participation: $51,379,899.82 
Percent of DBE participation : 4.508% 

Please see attached STP Form DBE09 for further details. 
 
Current DBE Efforts  
 
Opportunities 

STP is submitting our quarterly DBE action plan with this month’s report.  The plan provides 
anticipated upcoming contracting opportunities where STP will work to maximize DBE participation.  
Remaining contracting opportunities are broken down by scope, estimated dollar value, and time 
frame the work is anticipated to be available.   
 
STP December RFPs/RFQs 

STP made the following changes for recent RFPs and/or bid evaluations during December to provide 
greater opportunities for DBE firms: 
 

Backfill of the Access Shaft (Trucking): As listed in the November report, STP identified ways 
in which STP can include more DBE trucking firms as 1st tiers.  STP proposed ideas to 
WSDOT and worked collaboratively on revised procurement methods for the Backfill of the 
Access Shaft.  During the month of December, STP worked on how this new method would be 
presented to the community in a way that would engage DBE trucking firms.  This method is 
an investment in the DBE community and a pilot for equity for small trucking firms in 
Washington State.  STP also continued to work with WSDOT DBE Program Administrator 
who originally recommended maximizing opportunities for smaller trucking firms that may not 
be able to compete successfully against larger trucker firms and participate on the project.   
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December DBE Contract Negotiations  
STP negotiated change orders and purchase orders with DBE firms already on contract based on 
changes in information and/or work previously awarded.    
 
DBE firm Garner Construction, had not included the prevailing wage filing fee, OSHA training, or 
equipment insurance in their cost evaluation.  While these costs were requirements included in the 
firm’s original contract, STP issued a change order for the value of these items to their contract for 
Crane with Operator for the Access Shaft Excavation.   
 
STP Outreach 

STP conducts outreach in order to reach DBEs and provide information about the project, future 
contracting opportunities, contact information, and how to access work.  STP also conducts outreach 
to encourage DBE firms to bid work on the project.  STP is also working with WSDOT to provide 
information to the broader women and minority community.  
 

December Outreach 

December 3, 2014, STP DBE Outreach and Engagement Meeting 
The second DBE outreach and engagement meeting took place on December 3, 2014 at South Seattle 
Community College Georgetown Campus.  STP provided updates to DBE firms about upcoming 
opportunities, provided an educational session about design-build projects, and engaged community 
members in discussing STP’s efforts and progress towards the DBE goal.  STP provided information 
about the next meeting and STP’s scope specific meeting for trucking.  

December 3, 2014, UW Business & Student Achievement Banquet 

STP attended the December 3, 2014 UW Business & Student Achievement Banquet in Seattle, WA. 
STP was available to talk with DBE firms interested in working with STP and answer questions about 
how DBE contractors can obtain work on the project.  STP hopes our involvement will encourage 
DBE firms to bid on upcoming work.      

December 4, 2014, National Association of Minority Contractors of Washington 

STP attended the December 4, 2014 National Association of Minority Contractors of Washington 
(NAMC WA) meeting in Tacoma, WA.  STP attended this event in order to answer questions about 
how DBE contractors can obtain work on the project and follow up with requests for DBE project 
updates.  STP notified attendees about STP opportunities, DBE outreach and engagement meeting, and 
Backfill Access Shaft (trucking) meeting.  STP hopes our attendance will encourage DBE contractors 
to participate in upcoming opportunities.   

December 18, 2014, Northwest Mountain Minority Supplier Development Council Economic Summit 

STP attended the December 18, 2014 Northwest Mountain Minority Supplier Development Council 
Economic Summit in SeaTac, WA.  STP was available to talk one-on-one with DBE firms interested 
in working with STP and answer questions about how DBE contractors can obtain work on the project.  
STP hopes our involvement will encourage DBE firms to bid on upcoming work.     
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January Outreach 

January 8, 2015, National Association of Minority Contractors of Washington (NAMC WA) 

STP attended the NAMC WA meeting in order to answer questions about how DBE contractors can 
obtain work on the project and follow up with requests for DBE project updates.  STP used this as an 
opportunity to share future bid scopes and information about the next DBE outreach and engagement 
meeting.  At NAMC, STP had the opportunity to touch base with four DBE firms on contract with 
STP and a DBE firm interested in getting work on the project.   

STP talked with the new chair for products and services, Mr. Hughes, about how firms can be 
successful in obtaining work and identifying NAMC members that provide products and services that 
STP procures.  STP discussed Mr. Hughes attending STP’s January DBE Meetings and taking 
information back to members about STP’s bid process, contract requirements for service firms that 
perform labor, and other applicable information (Mr. Hughes attended this event the following week).  
He will also be talking with members and STP to assist with matching firms up with identified scopes 
as a win-win for STP and the members; obtaining DBE bidders for current and future work, resulting 
in more award successes for their members. 

January 14, 2015, STP DBE Outreach and Engagement Meeting 
STP DBE outreach and engagement meeting took place January 14th at South Seattle Community 
College Georgetown Campus.  STP provided information about how DBE participation is claimed, 
provided project updates, and went over future bid opportunities.  

January 14, 2015, STP Backfill Access Shaft (Trucking) Meeting 
STP had a procurement specific meeting on the Backfill of the Access Shaft (trucking) directly 
following the DBE outreach and engagement meeting.  This event went over STP’s proposed methods 
for bidding the trucking work and also explained STP’s desire to engage the DBE trucking community 
and obtain feedback for how to make the procurement a success.   

There were several DBE trucking firm in attendance.  Firms were engaged and asked questions and 
provided a range of feedback.  One of the key items was questions on the PLA, which STP responded 
by offering to provide more information at a follow on meeting on February 14, 2015.  Firms 
expressed how breaking up the work on an on-call rotation basis made it less appealing to mid-sized 
and larger DBE firms.  STP discussed this with the STP subcontract oversight committee and the 
committee expressed the continued desire to work with smaller trucking firms for this opportunity.  
The committee also committed their support in helping encourage smaller trucking companies to 
participate so this method would be successful (i.e. a sufficient number of bidders/trucks to perform 
the work).  

January 16, 2015, Washington Construction Design & Entrepreneurs (CDE) 

This meeting is oriented towards upcoming projects and opportunities for small businesses.  The 
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January meeting was held at the City of Seattle, 700 5th Avenue, Seattle, WA. STP’s attendance at this 
event served as an opportunity to touch base with DBE firms and local small and WMBE businesses 
that might be able to become DBE certified.  STP notified attendees about the February 11th outreach 
and engagement meeting and also provided project opportunity handouts.   

 January 23, 2015, OMWBE Get Certified Reception 
This event to celebrate Certification and the beauty of Diversity in Washington State took place at the 
Emerald Queen Casino in Fife, WA.  STP joined OMWBE in their celebration and connected with 
DBE firms and firms interested in becoming DBE certified.  STP had flyers available for our February 
11th outreach and engagement meeting.  

January 29, 2015, WSDOT Opportunity Forum, Seattle 

WSDOT put on a series of events throughout the state on doing business with WSDOT.  STP 
participated in the January 29th event by presenting on remaining contracting opportunities.  The 
opportunities were broken down by scope, estimated dollar value, and time frame the work is 
anticipated to bid.  STP provided information about our upcoming meetings where firms can talk with 
STP staff and obtain updates on future work opportunities.  STP also discussed our methods for 
identifying DBE firms for the areas of work and importance of DBE certification in the applicable area 
of work.  

Article in the Tabor 100 newsletter 

STP provided an update on DBE efforts and participation along with our outreach and engagement 
meetings.  This was featured in the January Tabor 100 newsletter.  

January 31, 2015, Tabor 100 General Membership Meeting 

STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about 
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.  
STP will also use this as an opportunity to share future STP opportunities handout and information 
about the next DBE outreach and engagement meeting.  STP hopes our attendance will encourage 
DBE contractors to participate in upcoming opportunities.   

Planned February Outreach 

Ad in the Black History Month Edition of The Skanner 
STP purchased an ad in The Skanner for their Black History Month Edition.  STP purchased the ad as 
an opportunity to share successes on the project; hoping this will encourage DBE (and MBE firms that 
might be able to become DBE certified) to contact STP to learn about future opportunities.  STP 
further hopes that providing updates about what STP is doing, will encourage firms to respond to 
future bid invitations.  

February 5, 2015, National Association of Minority Contractors of Washington (NAMC WA) 

STP is scheduled to present at the NAMC WA meeting.  STP intends to present on remaining 
contracting opportunities and provide information about our upcoming meetings.   
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February 11, 2015, STP DBE Outreach and Engagement Meeting 
STP DBE outreach and engagement meeting is scheduled for February 11th at South Seattle 
Community College Georgetown Campus.   

February 11, 2015, STP Backfill Access Shaft (Trucking) Meeting II 
STP will have a follow on meeting for the Backfill of the Access Shaft (trucking) directly following 
the DBE outreach and engagement meeting.  This event will answer questions brought up at the last 
meeting and focus on questions tied to the PLA.  

February 28, 2015, Tabor 100 General Membership Meeting 

STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about 
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.  
STP will also use this as an opportunity to share future STP opportunities handout and information 
about the next DBE outreach and engagement meeting.  STP hopes our attendance will encourage 
DBE contractors to participate in upcoming opportunities.   

Planned March Outreach 

March 5, 2015, Alliance Northwest 

STP has purchased a booth and sponsorship for the Alliance Northwest conference and tradeshow.  
This event historically draws attendance of several hundred people, which include many small, 
minority, and women owned businesses.  STP will use this as an opportunity to answer questions 
about how DBE firms can obtain work on the project.  STP will also use this as an opportunity to share 
future STP opportunities handout and information about the next DBE outreach and engagement 
meeting.  STP hopes our attendance will encourage DBE firms to participate in upcoming 
opportunities.   

March 10, 2015, Regional Contracting Forum 

STP plans to attend the Regional Contracting Forum.  This event historically draws attendance of 
several hundred people, which include many small, minority, and women owned businesses.  STP will 
use this as an opportunity to answer questions about how DBE firms can obtain work on the project.  
STP will also use this as an opportunity to share future STP opportunities handout and information 
about the next DBE outreach and engagement meeting.  STP hopes our attendance will encourage 
DBE firms to participate in upcoming opportunities.   

March 28, 2015, Tabor 100 General Membership Meeting 

STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about 
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.  
STP will also use this as an opportunity to share future STP opportunities handout and information 
about the next DBE outreach and engagement meeting.  STP hopes our attendance will encourage 
DBE firms to participate in upcoming opportunities.   
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MONTHLY DBE PROGRESS REPORT (From DBE-09) 

Contract: Contract Title: 
Number: 007999 AWV SR 99 Bored Tunnel Alternative Design-Build Project 

Prime Contractor: 
Seattle Tunnel Partners 

Through 12/31/2014 (all numbers exclude WSST) 
Total payment to Prime to date: $ 968,726,753.41 

Total amount invoiced to date: $ 983,990,784.66 
Amount of last payment t o Prime: $ 9,908,605.38 

DBE Certification 
Name of DBE Subcontractor • (LT =lower tier) Number Description of Work Performed 

FIRST TIER FIRST TIER 
MR Testing Laboratories, Inc. #D2F4708231 Testing 
Advanced Underground Utilities #D4M0023433 NOB Underground Utilities 
Amaya Electric #D5M0200177 Mitigation Buildings- Electrical 
Bear Wood Windows #D4F0022489 NOB/SOB- Furnish & Install Shades, Kitchen Cabinets 
BESTCCLS INC #D3M9319663 Survey 
C2PM #D4F9620654 Design Quality Assurance Manager 
Catherine Bassetti #D2F2313819 Progress photography 
Clvltrech Engineering #D4M0018825 Design & Consulting 

Signals I Illumination; Electrical/ Bldg. Conduit; 
DBE Electric #D2F1021272 Underground Cable 
DHD Trucking #D3M9620749 Street Sweeping 
Duncan Asphalt #DM5M9822253 MOT-2 SB & SBOFF Paving and CSBC Supply 
Environmental Management Training #D3M9B20748 Safety Training 
EPC Consultants, Inc. #D4M0022954 Tunnel Quality Assurance 
Exeltech Consulting Inc #D4M2304220 PreConstructlon Condition Survey 

Ceramic Tile: North Operations Building and South 
Fryer-Knowles, Inc. #D2F5010810 Operations Building 

Garner Construction #D2F5108989 24/7 Crane Rental w/ Operator for Access Shaft Excavation 
Global Concrete Cutting #D3M0022412 Concrete Sawing/Cutting 
Global Geophysics #M4M0021256 Vibration Monitoring 
Grady Excavating #D2W0020267 South Portal Trucking 
Pro USA (L T to Gredy) #D3M9422132 South ~oo"tal TroJc~lng 
Greylock Consulting LLC #D2F8019850 Environmental Consulting Services 
On-Site Environmental Inc. (l T to Greyloclc) #M3~~0011.i381 EoWIIt>omoent~l 0\nalytlcal Test1ng 
J, Harper Contractors Inc. #D4M5310119 Demolition and Material Crushing 
J. Keiser & Associates #D5F0023416 DBE Coordinator- Consulting 
JP Francis & Associates, Inc. #M3M00181U Mitigation building- plumbing and mechanical 

Quality Control Temporary Assistance (File Clerk); 
KBA Inc/ Kristen Betty & Associates Inc. #D2F4711296 inspection services 

Terminal 46 Hide Area BMP Relocation/ Terminal 46 
Leajak Concrete Construction Inc #D3M5310714 Reefer Racks- Foundation Works 
Global Concrete Cutting (LT til leajak) #D3M002.!~12 Con~ft!lt! Cllttllll! 
Kiawa Truc~ing LLC (LT to Leaj ak) I #D3M801'i935 T;uck1111: I 
Suo1set Welding Inc. (!.T to Leajak) I#D5M0018(in Pebar I 
lorache CAD/IT Services LLC #D3M8218532 T -46 - RTG Pavement Strengthening 

Leajak Concrete Construction Inc (L T to loraclle) #D3M5:!1!:7H Exca>~atmg, Install c1 ush 1 t>ck and po•JI C''ncrete 
Sunset Welding Inc- (SubcontJact to Leajak; 3rd IR~ba1 t ier under Lorache) #D5M001807~ 

Magnum Crane LLC #D1M8719508 I Crane, Maint, Operator, fuel, riggings 

Date of last payment to Prime: ""7----::-..::1'='2/'::"1':':7 /:..:2:..:0::::14.:... 
Total of last payment to Prime: --":$ -..,.:C9'<=9.:c08"'",6='0:.::5..:.:.3:.::8_ 

Total value of DBE commitments: .....!C$_..::9.::o1,"'5=-94'-'-, 7'='8:.::1::.:.1:,:4.,. 
%of DBE Commitments : ____ __:::8.:.::0::::37:...:%::. 

Subcontract Start 
Date % of work completed Commitment 

19-Dec-12 100% $ 720.00 
12-Sep-14 0% $ 285,647.50 
1-Aug-13 100% $ 24,237.20 
1-Aug-14 0% $ 31,605.00 
8-Feb-12 100% $ 189,938.00 
1-Sep-11 100% $ 416,500.00 
5-Mar-12 100% $ 43,765.86 

31-Jul-2012 100% $ 533,956.03 

28-Feb-12 100% $ 1,005,698.49 
10-Jan-12 100% $ 1,114,667.50 
11-Apr-14 19% $ 40,000.00 
3-Jan-12 100% $ 22,575.00 

8-Jul-2013 100% $ 895,570.00 
4-Aug-2011 100% $ 374,988.58 

22-Nov-2013 0% $ 226,954.00 

29-Aug-2014 100% $ 215,421.88 
31-0ct-2013 100% $ 1,700.00 
21-May-2012 100% $ 527,494.42 
11-Apr-2012 100% $ 881,412.65 
<4-J•JI-201~ 100% I 
1-0ct-2011 100% $ 270,732.41 

1'1-Drr-2011 10(1% I 
1-Nov-2011 100% $ 1,473, 764.00 
30-Apr-2014 100% $ 79,421.20 
24-Jul-2013 100% $ 53,510.86 

5-Dec-2012 100% $ 284,310.00 

8-Mav-2012 100% $ 739,114.07 
.16-lun-n 100% 
:l.iHu~-u I 100% I I 30-Juil-11 100% 

5-Apr-2012 100% $ 439,521.57 

1-Jul-2012 100% 

10-Jul-2012 100% I 
17-Dec-2012 100% IS 62,847.55 

$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 

$ 

$ 

$ 

$ 

Contract Amount (as amended): $ 
DBE Goal Dollar Value: $ 

DBEGoal: 

1,363,848,372.44 %Complete: 
91,176,000.00 

8% 

71% 

Total value of DBE amount (as Amended): 
%of DBE Amount (as Amended): 

$ 51,379,899.82 
4.508% 

Total Payments this 
Invoiced to Date Report 

720.00 
-

24,237.20 

189,938.00 
416,500.00 
43,765.86 $ 6,490.00 

533,956.03 $ 12,877.50 

1,005,698.49 
1,114,667.50 $ 11,700.00 

51,630.60 
22,575.00 

895,570.00 
374,988.58 

" 

215,421.88 $ 142,452.87 
1,700.00 

527,494.42 
881,412.65 

270,732.41 $ 1,084.51 

I 
1,473,764.00 

79,421.20 $ 11,800.00 
53,510.86 

284,310.00 

739,114.07 

I 

439,521.57 

62,847.55 $ 9,135.04 

Total Payments to DBE Amount (as 
Date 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 

$ 

$ 

$ 

$ 

Amended) 

720.00 $ 720.00 
-

24,237.20 $ 24,237.20 
- $ -

189,938.00 $ 189,938.00 
416,500.00 $ 416,000.00 
37,975.86 $ 37,384.36 

533,956.03 $ 533,956.03 

987,067.07 $ 641,798.40 
1,104,227.50 $ 1,104,227.50 

49,049.07 $ 
22,345.00 $ 22,345.00 

895,570.00 $ 860,430.00 
374,988.85 $ 374,988.85 

- $ 

215,421.88 $ 72,969.01 
1,615.00 $ 1,615.00 

527,494.42 $ 527,494.42 
881,412.65 $ 724,412.60 

I $ ~1),469 50 
269,796.34 $ 144,950.49 

$ 69.65175 
1,473, 764.00 $ 1,455,382.26 

60,421.20 $ 29,150.00 
50,835.32 $ 50,835.32 

284,310.00 $ 284,310.00 

739,114.07 $ 
IS -
Is -
IS -

403,898.05 $ -
~ ~·:!,.lSi 91 ... 

-.) 7,8000Ci 
62,847.55 $ 62,847.55 

Seattle Tunnel P.utnc..l, .-A 99Tunnel Project 
Contract No. 007S39 

lofS 
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DBE Certification Subcontract Start 
Name of DBE Subcontractor * (LT =lower tier) Number Description of Work Performed Date %of work completed 

Marshbank #D1M0011507 Sewer Relocation 7-Aug-2012 84% $ 
Sundaucer· (LT to Marshbank) #DlMOil2:/.607 Ele~tr1cal 1!;-May-~014 

ProiJSA (LT to Marshbank) #D3~~0022332 Truckmg 
Mar-Vac (Marine Vacuum Service Inc.) #M4M0002341 Remove Underground Tank near Western Building 24-0ct-2012 100% $ 
Mar-Vac (Marine Vacuum Service Inc.) #M4M0002341 Vac-truck services 18-Jul-2012 100% $ 
MindSeekers, LLC #D3M6917745 Temporary Staffing 27-Feb-2013 100% $ 
Neppel Electrical #D5M0017938 Harrison Street Hangers and Conduit 31-Jul-2014 8% $ 
Nolan Morrison #D2F5522304 Document Control Consulting Svcs. 19-Sep-2011 100% $ 
Oatridge Security Group Inc #D5M8421939 Security Guard Services 10-0ct-2011 100% $ 
OMA Construction Inc. #D4M2316494 North & South Portal Hauling; Trucking hourly 25-Sep-2012 90% $ 
C & E Transport Corp (LT to OMA) IID::Srvt(l•J2275(' Trucking I 16-No•t-10B WO% 
JMR Trucktllli (LT to OMAJ #D3M69li511 Truck1ng I 1-Dec-:!01?. I 100% 

I 
Maks Dump Truck (LT ta OMAJ #D3MODl.993•l TtuCklllf I 1-Der-201:! I 100% 
Ponglia Trucking Inc. (LT to OMA) I#M4M0019913 Truck1n1; I l?-Jal'l-2013 I 100% 
Puget So•md Utilities (LT to OMA) #D2FOOU597 T1Uck1ng I 17-Jui-L013 I 10(1% 
SSE Trucking & ConstrOJction (LT w QMA) #D4M11J~Il035 fruc~i~g I 26-Jun-201.3 I 100% I 
Tan Truckfnr (LT to OMAi #03M002•J597 iT1uc~mg I I 
Trinity Development (LT to OMA) #u3M72l785< IT1uc~mg 1?-0.:r-20ll lOU% 
OMA Construction Inc. #D4M2316494 Safe Haven No. 003 11-Jan-2013 25% $ 

Environmental inspection & compliance, stormwater, 
Oneill Service Group #D5M9820775 scientist/documentation services 13-Feb-2012 100% $ 
Osiris Enterprises LLC #D3M1021155 Janitorial Services 12-Jan-2012 100% $ 
RosP. Super Clean and Park Management (LT .,o 

I I Osir is) #D3M00~05S7 Jamto11~l Ser··'lces 6-.Apr-~01~ 10(1% 

PRR, Inc. #D4F3908454 Subconsultant- Public Information 22-Feb-2011 91% $ 
Saez Consulting Engineers Inc. (dba SCE, Inc.) #M5M0019808 Utility Monitoring Professional Services 31-Aug-2012 100% $ 
Savage Logistics, LLC #D2F8020092 Freight 28-Mar-2013 100% $ 
Sea Tac Sweeping Service (dba AI Vinson) #D3M6015063 Str~et Sweeping 5-Dec-2011 100% $ 
ST Fabrication/ Jabez #D4M0018443 T-46 Crane Maintenance Facility 5-Jun-2012 100% $ 
Adept Mechanical (LT to ST Fabrfcatiun) I11D3M00l.d!l~-1 Mechamc~l ~=-sep-2012 100% 
Emerald Clty W!!atherproofer s (LT to ST 

I#D41Vi5l11591 I I Fabrication) We~tl,e, 3amer vVaterp1 oofing 1-0r:t-2012 100% 
Gibson Door & Millwllrk (LTtoST Fabrrcat1on) li1D2F511'!317 Door ant:! Hardward lnstdllailon U-Sep-2012 10(•% 

ST Fabrication/ Jabez #D4M0018443 T -46 Reefer Racks 30-May-2012 100% $ 
Steelkorr #D4M8822652 Furnish and install all structural steel 31-0ct-2013 44% $ 
Sundancer Electric Inc. #D1M8522607 Tunnel Electrical 17-Jan-2013 100% $ 
Transcon Company LLC #D4M1022071 Underground Electrical Duct Bank Work 12-Dec-2013 100% $ 
Triple Net Technologies #D5M0018439 STP Website 9-Jan-2012 100% $ 
United Professional Caulking #D5F0016236 Harrison Street Expansion Joints 12-Aug-2014 44% $ 
Washington State Trucking #D3M0021431 Haul and dispose of 130 tunnel segments 12-Aug-2014 100% $ 
West Coast Printing #D4M0100930 Business Cards NA 100% $ 
Vonemitsu Geological Services #D4M0013447 Soil conditioning mapping at access shaft 4-Dec-2014 0% 
VENDORS VENDORS 

Birch Equipment Rental & Sales, Inc. #D2F0022284 Equipment: Blast Pots, Ught Tower, Generator, Air Comp, NA 100% $ 
Excel Supply Company #D4F2312899 Safety Supplies NA 100% $ 

Highway Specialties LLC #D2F0019389 Construction Signage, Traffic Drums, lights, safety, TMAs NA 100~• $ 
Mobile Electrical Distributors #D2F0017012 Electrical Supply 25-Nov-2014 
Quality Discount Supplies & Services (John w. 
Quarles) #D3M0700021 Office Supplies NA 100% $ 
ST Fabrication/ Jabez #D4M0018443 Fabrication & Supply NA 89% $ 
The Bag Lady #D2F0016394 Costruction Entrance Plates & Straw bales NA 100% $ 
Wayron #D6F0021571 Fabrication 9-Jan-2012 100% $ 

Commitment Invoiced to Date 
1,518,117.60 $ 1,279,562.53 

I 
10,802.00 $ 10,802.00 

178,466.02 $ 178,466.02 
272,138.55 $ 272,138.55 $ 
473,613.72 $ 36,138.00 $ 

39,800.00 $ 39,800.00 
4,046, 761.75 $ 4,046,761.75 $ 

18,506,125.29 $ 16,685,839.56 

I 
I 

! 
I 

300,000.00 $ 73,603.70 

646,242.16 $ 646,242.16 $ 
253,170.50 $ 253,170.50 $ 

779,490.00 $ 706,911.60 $ 
172,323.65 $ 172,323.65 $ 
666,198.00 $ 666,198.00 $ 

8,360.00 $ 8,360.00 
1,858,973.12 $ 1,858,973.12 

I 

1,949,279.54 $ 1,946,410.88 
7,639,052.00 $ 3,363,245.08 
4,130,391.06 $ 4,130,391.06 $ 
2,312,336.49 $ 2,302, 776.64 

7,762.00 $ 7,762.00 
79,250.00 $ 35,000.00 $ 

184,470.00 $ 184,470.00 
19,402.45 $ 19,402.45 

I 

296,566.23 $ 296,566.23 $ 
19,491.23 $ 19,491.23 

250,308.81 $ 250,308.81 $ 

4,977.18 $ 4,977.18 
2,361,747.11 $ 2,090,163.24 

285,944.38 $ 285,944.38 
2, 706,715.39 $ 2, 706,715.39 $ 

Total Payments this 
RePOrt 

25,616.95 
34,331.10 

135,583.50 

I 
I 
I 

I 

43,315.00 
10,829.00 

13,898.83 
2,407.50 

31,475.00 

108,970.58 

33,250.00 

10,230.69 

304.90 

46,876.95 

Total Payments to DBE Amount (as 

Date 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 
$ 
$ 
s 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 

$ 

$ 
$ 
$ 
$ 

Amended) 
1,215,584.39 $ 1,059,402.86 

$ -
$ -

10,802.00 $ 10,802.00 
170,872.82 $ 170,872.82 
263,082.78 $ 263,082.78 

34,331.10 $ 34,331.10 
39,800.00 $ -

3,916,447.00 $ 3,902,953.00 
16,685,839.56 $ 11,559,521.75 -? -

s 5~,191i 18 
$ 131,755 00 

I$ 132,b8::17!; 

Is n,62250 

I:> -
$ -- 41,63l; 00 ··' 

73,603.70 $ -

615,771.53 $ 491,197.77 
242,341.50 $ 131,651.96 

$ 105,72654 
693,355.60 $ 687,167.20 
171,648.65 $ 169,2<11.15 
655,024.59 $ 655,024.59 

8.360.00 $ 8.360.00 
1,848,973.12 $ -

-·? -
$ 35,703 3~ I 
$ l.G ,'-152 00 

1,946,410.88 $ 1,439,053.52 
3,122,069.39 $ 165,986.33 
4,067, 724.89 $ 
2,302, 776.64 $ 2,006, 706.13 

7,762.00 $ 7,762.00 
33,250.00 $ 

179,106.42 $ -
19,402.45 $ 19,402.45 

296,566.23 $ 177,939.74 
17,885.69 $ 10,731.41 

231,270.47 $ 138,762.28 

4,977.18 $ 2,986.31 
2,090,163.24 $ 1,636,058.37 

285,221.68 $ 171,133.01 
2,706,715.39 $ 2, 705,165.39 

Seattle Tunnel Partners, SR 99 Tunnel Project 
Contract No. 007999 

2of5 
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DBE Certification Subcontract Start 
Name of DBE Subcontractor • (LT = lower tier) Number Description of Work Performed Date % of work completed 

• • 
AMEC (Non-DBE sub) AMEC ' I 

NVL l.aboatories (LT to AMEC) #D4M5014199 Asbestos Analysis, sampling 12-Dec-2011 100% $ 
BASF (Non-[iBE sub) • EASI BASF 

JP Francis & Associates (LT to BASF, 3rd tier #M3M0018112 100% $ 
under EASI] 

!3ASf • KTil.ogistics (Non-[jBE sub) BASF I 
Savage Logistics, LLC (L T to KTI Logistics, LLC., #D2F8020092 Freight 17-Jun-2013 100% $ 
3rd tier under BASFl 

FD THOMAS (Non-DBE sub) FDTHOMAS 
Cascade Concrete Products Co., Inc. (L T to FD #D2F4817643 Waterproofing Material Supplier 4-Sep-2013 100% $ 
Thomas) 

Frank C,luccio Constructoon Colnpany (FCCC) (Non· FCCC 
DBEsub) 

CiviiTech Engineering (LT to FCCC) #D4M0018825 Design services 1-Sep-2011 100% $ 
DBE Electric (L T to FCCC) #2F1021272 Electrical MOT Ph. 1A.2 3-Dec-2011 100% $ 
Grady Excavating, Inc. (LT to FCCC) #D2W0020267 Trucking 3-Dec-2011 100% $ 
Rebar International Inc. (LT to FCCC) #D2F2606440 Pile caps at micro pile; Supply and install reinforcing steel 23-May-2012 100% $ 

Transcon (LT to FCCC) #D4M 1022071 Install electrical conduit 12-Jan-2012 100% $ 
Frank Coluccio t:onstruction Company- FD Thomas Fr.cc • FD Thoma$ 
l_Non-DBE sub) 

AAR Testing Laboratories Inc (LT to FD #D2F4708231 Laboratory Testing 1-Aug-2012 100% $ 
Thomas 3rd tier under FCCC) 

fPS ENCON PRECAST, LLC now Lmong l'recast (Non- FPS ENCON PRECAST, LLC 
D8Esub) 

Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Transport precast tunnel liner segments. One segment per 14-Jun-2013 100% $ 
shipment. (PO 8041 

Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Transport precast concrete tunnel segments with 23-Jul-2013 100% $ 
specialized trailer eauipment !PO 7971 

Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Pick up trailer & insurance monthly payment (PO 1279) 20-Nov-2013 100% $ 

Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Rental of 2 diesel heaters & delivery (PO 1335) 5-Dec-2013 100% $ 
Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Freight (PO 778) 26-Jun-2013 100% $ 

HARRIS REBAR (Non-DBE sub) HARRIS REBAR 
Rebar International Inc. (LTto Harris Rebar) #D2F2606440 Install reinforcing steel bars 1-Aug-2013 100% $ 

HNTB (Non-DBE sub) HNTB 
3D InFusion (LT to HNTB) #D4M0018480 CADD Drafting 23-Apr-2012 100% $ 
Berona Engineers Inc. (LT to HNTB) #D4M5110441 Mechanical Engineering 5-Apr-2012 100% $ 
Bolima Drafting & Design Inc (LT to HNTB) #D1M0205127 CADD Drafting 18-Aug-2011 100% $ 
Casseday Consulting (LT to HNTB) #D2F9821042 Traffic & Transportation 29-Jul-2011 100% $ 
Chudgar Engineering Company (LT to HNTB) #D4M9019387 Structural Engineering 20-Sep-2011 100% $ 
CiviiTech Engineering (LT to HNTB) #D4M0018825 Utility & Structural Engineering Services & Staff 25-Aug-2011 100% $ 

Augmentation 
Convergent Pacific ILT to HNTBI #D4M0018854 Structural Engineering 28-0ct-2011 100% $ 
DKA (LTto HNTB) #D3M2403468 CADD Drafting & Architectural Services 5-Aug-2011 100% $ 
Earth Mechanics, Inc. (LT to HNTB) #D4M8020108 Geotechnical Seismic Design & Analysis 1-May-2011 100% $ 
Integrated Design Engineers, LLC (L T to HNTB) #D4M8719103 Structural & Civil Engineering 6-Jan-2012 100% $ 

Osborn Consulting Inc. (LT to HNTB) #D2F0019030 Temporary Erosion & Sediment Control Backwater analysis 1-May-2011 100% $ 

Osborn Pacific Group Inc. (LT to HNTB) #D2F0000139 Landscape Architectural Services 5-Mar-2012 100% $ 
Saez Consulting Engineers lnc.ILT to HNTBl #M5M0019808 Utility Engineering Services & Structural Engineering 1-May-2011 100% $ 
Schemata Workshop (LTto HNTB) #D4F0021115 Architectural Specifications 16-APr-2012 100% $ 
Wakerobin (LTto HNTB) #D2F0019744 Document Control General Mngt. Consulting Svcs. 26-Sep-2011 100% $ 

Commitment I Invoiced to Date 

16,255.02 $ 16,255.02 

- $ -

14,949.00 $ 14,949.00 

873,397.07 $ 873,397.07 

92,527.50 $ 92,527.50 
172 944.68 $ 172 944.68 
47 229.49 $ 47 229.49 
28,415.44 $ 28,415.44 

203,495.69 $ 203,495.69 

19,586.50 $ 19,586.50 

81,558.00 $ 81,558.00 

1,858,316.67 $ 1,858,316.67 

12,981.38 $ 12,981.38 

2 143.97 $ 2143.97 
828.00 $ 828.00 

85,047.31 $ 85,047.31 

22 571.00 $ 22 571.00 
122,373.75 $ 122,373.75 
601,225.43 $ 601,225.43 

4,350.95 $ 4,350.95 
101,510.22 $ 101,510.22 
871,219.66 $ 871,219.66 

176,417.44 $ 176,417.44 
492 750.26 $ 492,750.26 
634 350.12 $ 634,350.12 
990,328.53 $ 990,328.53 

481,563.99 $ 481,563.99 

33,377.30 $ 33 377.30 
385,359.36 $ 385,359.36 
186,757.53 $ 186,757.53 
92 360.00 $ 92 360.00 

$ 

$ 

$ 

$ 

$ 

Total Payments this Total Payments to DBE Amount (as 
Report Date 

$ 

$ 

$ 

$ 

$ 
$ 
$ 
$ 

$ 

$ 

$ 

$37,059.30 $ 

1,025.20 $ 

$ 
$ 

$ 

$ 
$ 
$ 
$ 
$ 

49,585.29 $ 

$ 
$ 
$ 

16,827.35 $ 

$ 

$ 
1,482.00 $ 

$ 
1083.00 $ 

Amended) 

I 
16 255.02 $ 16,029.02 

-

14,949.00 $ 14,949.00 

912,918.60 $ 473,850.03 

92,527.50 $ 92,527.50 
172,944.68 $ 122,485.04 
47,229.49 $ 47,229.49 
28,415.44 $ 28,415.44 

203,495.69 $ 203,495.69 

19,586.50 $ -

81,558.00 $ 81,558.00 

1,858,316.67 $ 1,821,257.37 

12,981.38 $ -

2,143.97 $ -
828.00 $ 828.00 

85,047.31 $ -

22,571.00 $ 22,571.00 
122,373.76 $ 122,373.76 
601225.43 $ 601225.43 

4,350.95 $ 4,350.95 
101,510.22 $ 101,510.22 
824,075.43 $ 824,075.43 

176 363.27 $ 176 363.27 
492,750.26 $ 249,022.73 
634,350.12 $ 
978,177.53 $ 978,177.53 

481,563.99 $ 481,563.99 

33 377.30 $ 33 377.30 
378,638.13 $ 375,175.63 
182,659.93 $ 182,659.93 
82,993.90 $ 82,993.90 

Seattle Tunnel Partners, SR 99TunnJI Project 

Contract N "'· 007999 
:: t fS 
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DBE Certification Subcontract Start 
Name of DBE Subcontractor • (LT =lower tier) Number Description of Work Performed Date %of work completed Commitment 

Yonemitsu Geological Services (LT to HNTB) #D4M0013447 I Groundwater Monitoring 8-Jul-2011 100% $ 6,132.18 
HNTS • HART CROWSER INC. (Non-DBE sub) HNTB • HART CROWSER INC. I 

Global Geophysics (L T to HNTBl #M4M0021256 Geophysical ConsultinR Services 1-May-2011 100% $ 27,000.00 
Holocene Drilling Inc (Non-DBE sub) HOLOCENE DRILLING 

Yonemitsu Geological Services #D4M0013447 Field borehole logging, engineering, and geotechnical 20-Jul-2012 100% $ 99,556.31 
Instrumentation monitoring. 

HOS BROS CONSTRUCTION (Non·DBE sub) HOSBROS. 
Pro USA #D3M0022332 Trucking 23-Nov-2013 100% $ 99,985.00 

JH KELLY [Non·DBE sub) JHKEUY 
Scheduling and Information Services (LT to JH #02F8218862 Project Controls and Scheduling 8-Apr-2013 53% $ 550,000.00 
Kellvl 

JH KEUY • i)ESERT MECHANICAL (Non-DBE sub) JH :<ELL Y • DF.SERT MECHANICAl. 

OMA Construction lnc.(LT to Desert #D4M2316494 Underground Piping 1-0ct-2012 48% s 112,640.00 
Mechanical 3rd tier under JH Kellvl 
Wayron (LT to Desert Mechanical, 3rd tier #D6F0021571 Fabricating Tunnel Ventilation Stacks 13-Feb-2013 28% $ 746,395.10 
under JH Kelly) 
Wayron (LT to Desert Mechanical, 3rd tier #D6F0021571 Fabricating Transition Ductwork of Tunnel 19-Sep-2014 14% $ 207,297.74 
under JH Kelly} 

JH kELLY • DF.SERT MECHANICAL· SHINN JH 1\ELLY • DESERT MECHANICAL· SHINN MECHANICAL I MECHANit.AL (Non-DBE sub) 
JP Francis & Associates (LT to Shinn, 4th tier #M3M0018112 Mechanical 1-May-2013 71% $ 628,754.60 
under JH Kellvl #1488 
JP Francis & Associates (LT to Shinn, 4th tier #M3M0018112 Mechanical 1-Aug-2013 41% $ 4,192,586.96 
under JH Kellvl #1533 

JH kELLY· FISK ELECTRIC [Non-DBE sub) JH KEUY ·FISK ELECTRIC 
Mobile Electrical Distributors Inc. (L T to FISK, #D2F0017012 Electrical Supply 110185A 23-Apr-2012 100% $ 4,374.53 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #0444A 2Q..Apr-2013 87% $ 5,688,963.90 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #0572A 10-Jul-2013 82% $ 5,021,920.34 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #0720A 1-Jun-2013 100% $ 174.65 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LTto FISK, #D2F0017012. Electrical Supply #0673A 1-May-2013 100% $ 249.61 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LTto FISK, #D2F0017012. Electrical Supply #0680X 1-May-2013 100% $ 47.41 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LTto FISK, #D2F0017012 Electrical Supply #0632.A 1-Apr-2.013 100% $ 2,760.56 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to ASK, #D2F0017012 Electrical Supply #29250 1-0ct-2013 100% $ 1,573.93 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to ASK, #D2F0017012 Electrical Supply #32814 100% $ 64,000.00 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #45436 13-Jan-2014 100% $ 608.40 
3rd tier under JH Kellvl 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #7747 6-Aug-2013 100% $ 191.63 
3rd tier under JH Kelly) 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #31840 1-Nov-2013 100% $ 1,445.40 
3rd tier under JH Kelly} 
Mobile Electrical Distributors Inc. (l T to FISK, #D2F0017012 Electrical Supply #118390 15-Sep-2014 100% $ 6,296.25 
3rd tier under JH Kelly} 
Mobile Electrical Distributors Inc. (LT to FISK, #D2F0017012 Electrical Supply #142187 6-Dec-2014 0% $ 4,627.44 
3rd tier under JH Kellvl 
Transcon (LT to FISK 3rd tier under JH Kelly) #D4M1022071 Electrical supply and install 11-Feb-2013 100% $ 59187.00 

Total Payments this 
Invoiced to Date ReDOrt 

$ 6132.18 

$ 27,000.00 
I 

$ 99,556.31 

$ 99 985.00 
I 

$ 293,765.50 

$ 54,395.00 

$ 212,430.17 

$ 28,396.95 

$ 446,067.07 

$ 1,719,199.64 

$ 4,374.53 

$ 4,933,008.09 $ 317,371.20 

$ 4,094,024.25 $ 231,966.50 

$ 174.65 

$ 249.61 

$ 47.41 

$ 2,760.56 

$ 1,573.93 

$ 64,000.00 

$ 608.40 

$ 191.63 

$ 1,445.40 

$ 6,296.2.5 

$ 59187.00 

Total Payments to DBE Amount (as 
Date 
$ 

$ 

$ 

$ 

$ 

s 
s 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Amended} 
6,132.18 $ 6,132.18 

27000.00 $ 27 000.00 

27,916.25 $ 27,916.25 

99,985.00 $ . 

224,781.88 $ 182,156.88 

51,675.25 $ 51,675.25 

185,026.77 $ 185,026.77 

423,763.71 $ 423,763.71 

1,084,882.67 $ 1,084,882.67 

4,374.53 $ 2,624.72 

4,933,008.44 $ 2,959,805.06 

3,408,721.98 $ 2,045,233.19 

174.65 $ 104.79 

2.49.61 $ 149.77 

47.41 $ 28.45 

2,760.56 $ 1,656.34 

1,573.93 $ 944.36 

64,000.00 $ 38,400.00 

608.40 $ 365.04 

191.63 $ 114.98 

1,445.40 $ 867.24 

6,296.25 $ 3,777.75 

59,187.03 $ 21099.00 

Seattle Tunnel P~rtners, SA 99Tunnel Project 
Colntract No. 007~?3 

4of5 

S-G-GEN-GEN-CR08-00676-01 Page 9 of 11



DBE Certification Subcontract Start 
Name of DBE Subcontractor • (LT= lower tier) Number Description of Work Performed Date % of work completed Commitment Invoiced to Date 

JH KELLY - SICE (Non-DBE sub) JH kELLY- SICE ELECTRIC 
Sundancer Electric (LT to SICE, 3rd tier under #D1M8522607 Electrical contractor 1-Jan-2014 100% $ 3,331.29 $ 3,331.29 
JH Kelly) 

MALCOLM (Non-DBE sub) MALCOM 
1 Alliance Geomatics ILT to Malcolm) #D4M0022928 Onsite Survey Assistance 14-May-2014 100% $ 397 730.00 $ 397 730.00 
BC Traffic (LT to Malcolm) #D4M0011474 Traffic Control 12-Mav-2014 100% $ 335,073.03 $ 335,073.03 
BESTCCLS INC (LT to Malcolm) #D3M9319663 Surve·•, as-build services 20-0ct-12 100% $ 27,202.50 $ 27,202.50 
Mar-Vac I Marine Vacuum Service Inc. (LT to #M4M0002341 Vac-truck services 10-Apr-2012 100% $ 178,836.06 $178,836.06 
Malcolm) 
Transcon (LT Malcom) #D4M1022071 Excavation 9-May-2014 100% $ 431,642.23 $ 431,642.23 

MAYES TESTING ENGINEERS, INC. (Non-DBE sub) MAYES TESTING ENGINEERS, INC. 

Pacific Geo Engineering (LT to Maves) #D4M9620410 Soil Compaction Testing Services 4-Jan-2013 100% $ 27 440.00 $ 27 440.00 
NCM INon-DBE sub) NCM 

OMA (LT to NCM) #D4M2316494 Demo, Trucking Secants, Wall Openings and Cradle 25-Mar-2014 100% $ 154,702.50 $ 154,702.50 
Mar-Vac I Marine Vacuum Service Inc. (LT to #M4M0002341 Vac-truck services 26-Jun-2014 326% $ 4,468.70 $ 14,584.68 
NCM) 

NORTHWEST ASPHALT NWASPHALT 
OMA (LT to Northwest Asphalt) #D4M2316494 Trucking 26-Feb-2014 100% $ 57 236.25 $ 57 236.25 
ProUSA (LT to Northwest Asphalt) #D3M0022332 Trucking 24-Feb-2014 100% $ 11,576.41 $ 11,576.41 

OTTO ROSENAU & IISSCIATES, INC. (Non-DBE sub) OTTO ROSENAU & .\SSOCIATF.S, INC. 

AAR Testing Laboratories, Inc. (LT to Otto) #D2F4708231 I Outside Testing & Inspection 25-0ct-2011 100% $ 68,602.74 $ 68,602.74 
PROFESSIONAl. SERVICES INDUSTRY (PSI) (Non- PROFESSIONAL SEKVICES INDUSTRY (PSI) 
DBEsub) 

Pacific Geo Engineering (LT to PSI) #D4M9620410 Concrete testing and laboratory testing 4-Jan-2013 100% $ 14 693.00 $ 18 451.00 
SOLDATA- KPG (Non-OBE sub) SOLDATA- KPG 

Saez Consulting Engineers Inc. (LT to KPG, 3rd #M5M0019808 Settlement Monitoring 1-Apr-2012 46% $ 1,093,130.55 $ 497,864.73 
tier under SoiData) 
OMA Construction Inc. (L T to KPG, 3rd tier #D4M2316494 Settlement Point Installations 6-Sep-2012 100% $ 103,950.00 $ 103,950.00 
under SoiDatal 

SOLDATA- HART CROWSER (Non-DBE su()}_ SOLDATA- HART CROWSER 
Novito Construction Inc. (L Tto Hart Crowser, #D2F6917467 Traffic control/ flagging 11-Jun-2012 100% $ 228,052.53 $ 228,052.53 
3rd tier under SoiData) 

VECA (Non-DB~ sub) VECA I 
Mobile Electrical Distributors Inc. (LTto #D2F0017012 Electrical Supply 100% $ 9,803.15 $ 9,803.15 
VECAI 

I$ 91,594,781.14 $ 77,709,553.47 

PLEASE ANSWER THE FOLLOWING QUESTIONS BY STATING EITHER" YES" OR "NO": 
1) Have any of the DBE subcontractors been added or removed from the DBE monthly report period? If yes, fully explain the action. 

Yes, Yonemitsu Geological Sercices LT STP, Mobile Electrical LT JHKelly 

2) Has the scope of work or the subcontract amount for any of the DBE subcontractors changed since the last report? If yes, fully explain the action. 
Yes. Please see the attached summary report for commitments as of 12/31114 

3) Did any of the DBE subcontrators rent/lease equipment from the prime contractor or an affiliate company during the report period? If yes, explain the arrangement, including a description of the equipment and the cost. 
No. 

4) Did any of~:. DBE subcontrators utilize employees offormer employees 00. c::;ct~r n/ffiliate company during the report period? If yes, fully explain the arrangement 

AUTHORIZED SIGNATURE: c...::r- TITLE: _.:_:Prc:o:<.:je:.::ct::..:M=anc::a,.g::::er'---------------
CHRIS DIXON 

I 

$ 

Total Payments this Total Payments to DBE Amount (as 
Report, Date Amended) 

$ 3,331.29 $ -

$ 397,730.00 $ 397,730.00 
$ 313,323.33 $ 313,323.33 
$ 25,748.91 $ 25 748.91 

$169,894.26 $ 169,894.26 

$ 422,156.00 $ 

$ 27,440.00 $ 27,440.00 

$ 154 702.50 
$ 4,468.70 $ 4,468.70 

$ 54,374.43 
$ 11,576.41 

$ 68,602.74 $ 68,602.74 

$ 18,451.00 $ 18,451.00 

$ 484,837.80 $ 

$ 103,950.00 $ 60,280.00 

$ 228,052.53 $ 228,052.53 

$ 9,803.15 $ 5,881.89 

1,349,029.77 $ 75,343,071.00 $ 51,379,899.82 

DATE: __ ___,(.___f_s_c)_(_(_J_r_ 

Seattle Tunnel Partner . SR 99Tunnel Project 
Contract No. 007999 

5d5 
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Commitments increased as of month ending December 31, 2014 
• First time reported 

Name of DBE Subcontractor • (L T = lower tier) 

fiRST'TIER 
Catherine Bassetti 
ClviiTech Engineering 
DHD Trucking 
Gamer Construction 
Grevlock Consulting UC 
J. Keiser & Associates 
Magnum Crane UC 
Marsh bank 
MlndSeekers, LLC 
Oatridl!e Securitv Groug Inc 
Oneill Service Group 
Osiris Enterprises UC 
Saez Consulting Engineers Inc. (dba SCE, Inc.) 
Saville lol!istics, UC 
Sundancer Electric Inc. 
VENDORS 
Birch ~ui11ment Rental & Sales, Inc. 
Excel Sugglv Comgany 
Hlg_hw<l}l Specialties UC 
ST Fabrication/ Jabez 
The Bag Lady 
Wayron 

• 
FPS ENCON PRECAST, UC now Lminl! Precast (Non-DBE sub) 

Savage logistics, UC (LT to lining Precast) 
Savage Logistics, UC (LT to lining Precast) 

HNTB (Non-DBE sub) 
ClviiTech Engineering (LT to HNTB) 
Saez Consulting Engineers Inc. (LT to HNTB) 
Schemata Workshop (LT to HNTB) 
Wakerobin ILT to HNTB) 

JH kELLY· DESERT MECHANICAL (Non-DBE sub) 
Wavron (LT to Desert Mechanical 3rd tier under JH Kelly) 

JH kELLY· FISk ELECTRIC (Non-OBE sub) 
*Mobile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly)ll142187 

MALCOLM (Non-DBE sub} 
BC Traffic ILT to Malcom) 

SOLDATA- KP6 (Non-DBE sub) 
Saez Consulting Engineers Inc. (LT to KPG 3rd tier under SoiData) 

November2oi4 
Commitments 

$ 37,975.86 $ 
$ 521,078.53 $ 
$ 1,099,817.50 $ 
$ 92,430.06 $ 
$ 268,711.83 s 
$ 60,421.20 $ 
$ 53 712.51 $ 
$ 1304 577.48 $ 
$ 253,803.36 s 
$ 3,916 447.00 $ 
$ 572,456.53 $ 
$ 242 341.50 s 
s 169,241.15 $ 
$ 645,807.50 $ 
$ 4,010,688.46 $ 

$ 286,335.54 $ 
s 17,885.69 s 
$ 231,270.47 $ 
$ 2,348,631.11 s 
$ 285,221.68 s 
$ 2,659,838.44 $ 

$ 1,821,257.37 $ 
s 11,956.18 s 
$ 857,615.96 s 
$ 383,799.36 s 
$ 182,837.53 s 
$ 90 320.00 s 
$ 546 350.25 $ . 

s 
$ 341,479.38 s 
s 691,769.75 s 

December 2014 

Commitments Increase 

43,765.86 $ 5 790.00 
533,956.03 $ 12 877.50 

1114 667.50 $ 14 850.00 
215 421.88 $ 122 991.82 
270 732.41 $ 2 020.58 

79 421.20 $ 19 000.00 
62,847.55 $ 9135.04 

1,518,117.60 $ 213 540.12 
272,138.55 $ 18 335.19 

4 046,761.75 s 130,314.75 
646,242.16 $ 73 785.63 
253,170.50 $ 10 829.00 
172,323.65 $ 3 082.50 
666,198.00 $ 20 390.50 

4 130,391.06 $ 119 702.60 

296,566.23 $ 10 230.69 
19,491.23 $ 1605.54 

250,308.81 $ 19 038.34 
2,361,747.11 $ 13116.00 

285 944.38 $ 722.70 
2. 706.715.39 s 46,876.95 

1,858,316.67 $ 37 059.30 
12,981.38 $ 1025.20 

871,219.66 $ 13 603.70 
385,359.36 $ 1560.00 
186,757.53 $ 3 920.00 
92,360.00 $ 2 040.00 

746,395.10 $ 200 044.85 

4,627.44 s 4,627.44 

335,073.03 s (6,406.35 

1,093,130.55 $ 401360.80 

$ 1,527,070.39 
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Exhibit B: SR 99 Tunnel Design Build Contract‐ DBE Certified Payroll Hours Verification, December 2014 

Contractor/Subcontractor

Prime 
Contract/Upper 
Tier

Number of 
Journeyman

Number of 
Apprentices Craft/Trade

Journeyman 
Hours 
Worked

Apprentice 
Hours 
Worked

Total 
Hours 
Worked

Totals from 
Certified 
Payroll

Month 
Year Comments

DHD Trucking STP 2 0 Street Sweeper 183 0 183.00 183.00 Dec‐14
Garner Construction STP 7 1 Operator 1069 200.5 1269.50 1265.50 Dec‐14 4 hrs overreported
JP Francis Shinn 2/DM/JHK 3 1 Plumber 502 128 630.00 630.00 Dec‐14
Marine Vacuum Service NCM Contracting 1 0 Operator 4 0 4.00 4.00 Dec‐14
Neppel Electric STP 6 0 Electrician 483 48 483.00 663.00 Dec‐14
OMA NCM Contracting 2 0 Truck Driver 33 0 33.00 0 Dec‐14 Need 12/29‐12/31/14 hrs.
OMA ‐ Job 1133 South Portal STP 9 0 Truck Driver 256.25 0 256.25 256.25 Dec‐14
Savage Logistics STP 1 0 Truck Driver 141.75 0 141.75 141.75 Dec‐14
Sundancer Electric STP 6 1 Electrician 1006.5 182 1188.50 1186.50 Dec‐14 2 hrs overreported
United Professional Caulking STP 1 0 Carpenter 18 6 24.00 0.00 Dec‐14 No carpenter hours
United Professional Caulking STP 1 1 Laborer 48.5 48.5 97.00 49.00 Dec‐14 Affidavit 12/03/2014.
Total 39 0 3745 565 4310.00 4379.00



SR 99 Bored Tunnel Alternative DB
STP Fed Employer I.D. #27-3509698

SUB TYPE: 
S=Subcontractor
M=Manufacturer- 

NOT Public Works 
Unique 

V=Service/ 
Professional 

Service/Engineerin
g               

R=Supplier/Dealer/ 
Materialmen

UBI Contractor / Subcontractor Estimated Contract 
Start Date 

Date of Work Completion: 
*When actual physcial work 

was completed.
Date of Last Submission 

Retainage Released 
Date:                

*None - Firm had no 
retainage held         

*N/I - No information 
available

Hiring Contractor Notes

S 603260116 1 Alliance Geomatics 5/14/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm
V 602288380 3D Infusion 4/23/2012 6/11/2012 6/8/2012 1/14/2013 HNTB
V 601202429 AAR Testing Laboratories Inc. 12/1/2012 2/1/2013 3/1/2013 None STP
V 601202429 AAR Testing Laboratories Inc. 4/1/2012 10/31/2012 11/1/2012 None FD Thomas
V 601202429 AAR Testing Laboratories Inc. 10/25/2011 2/28/2013 2/28/2013 None Otto Rosneau & Assoc.
S 601997791 Advanced Underground Utilities 10/15/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 601443349 Adept Mechanical 9/1/2012 1/30/2013 NA None ST Fabrication
S 600089108 Amaya Electric (CCIS-see Marles Corp) 8/2/2013 10/8/2013 2/3/2014 3/14/2014 STP Accounting received final release 2/3/14
S 602178781 BC Traffic 5/15/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm
S 601554695 Bear Wood Windows Pending N/A N/A N/A STP Work won't start until 2015
V 601314208 Berona Engineers Inc 4/5/2012 11/28/2012 11/16/2012 1/14/2013 HNTB

S 602978139 BEST CCLS Inc 1/10/2012 12/31/2012 10/9/2013 10/16/2013 STP Final payment docs recv'd from sub on 9/20/13, Final EEO documents 
received 10/9/13

S 602978139 BEST CCLS Inc 3/26/2012 N/A - Firm is still active Active N/A - Firm is still active Malcolm
R 601361936 Birch Equipment Rental and Sales 2/1/2013 N/A - Firm is still active Active N/A - Firm is still active STP
V 601512071 Bolima Drafting & Design Inc 8/18/2011 N/A - Firm is still active Active 1/14/2013 HNTB
S 602408510 C & E Transport 10/1/2013 N/A - Firm is still active Active N/A - Firm is still active OMA
S 602408510 C & E Transport 4/25/2013 N/A - Firm is still active Active N/A - Firm is still active STP
V 602919268 C2PM, Inc. 9/1/2011 N/I N/I None STP No Retention Held
R 600237496 Cascade Concrete Products FD Thomas
V 602365682 Casseday Consulting Inc. 7/29/2011 12/30/2011 12/30/2011 1/14/2013 HNTB
V 601663491 Catherine Bassetti 3/5/2012 N/A - Firm is still active Active None STP
V 602542891 Chudgar Engineering Company 9/20/2011 N/A - Firm is still active Active 1/14/2013 HNTB
V 602384747 Civil Tech Engineering Inc 7/31/2012 N/A - Firm is still active Active None STP
V 602384747 Civil Tech Engineering Inc 9/1/2011 8/14/2013 8/14/2013 None FCCC
V 602399218 Convergent Pacific LLC 10/28/2011 9/27/2013 9/24/2013 1/14/2013 HNTB
V 601518940 D K A Architecture 8/5/2011 9/6/2012 9/6/2012 1/14/2013 HNTB
S 602953513 DBE Electric, Inc. 2/27/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602953513 DBE Electric, Inc. 11/28/2011 4/25/2012 9/12/2012 10/12/2012 FCCC
S 602677969 DHD Trucking LLC 2/1/2012 N/A - Firm is still active Active None STP
S 602258601 Duncan Asphalt 5/13/2014 5/15/2014 STP Retainage has not been released
V 602739282 Earth Mechanics, Inc. 5/1/2011 4/6/2012 4/2/2012 1/14/2013 HNTB
S 601441115 Emerald City Weatherproofers 11/18/2012 1/3/2013 NA None ST Fabrication
V 602576083 EMT LLC (environmental training) 1/3/2012 N/A - Firm is still active Active N/A - Firm is still active STP
V 602067564 EPC Consultants Inc 7/3/2013 N/A - Firm is still active Active N/A - Firm is still active STP
R 601781913 Excel Supply Co 5/10/2011 N/A - Firm is still active Active N/A - Firm is still active STP
V 601266522 Exeltech Consulting, Inc 8/4/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 578021472 Fryer-Knowles Inc 11/22/2013 N/A - Firm is still active Active N/A - Firm is still active STP Flooring in operation buildings. Work start 9/2014
S 601404405 Garner Construction Inc 9/8/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 601363240 Gibson Door & Millwork 10/15/2012 1/25/2013 NA None ST Fabrication
S 603081735 Global Concrete Cutting Inc 6/19/2012 8/18/2012 11/7/2013 see notes Leajak pending resolution of litigation 
S 603081735 Global Concrete Cutting Inc 9/30/2013 N/A - Firm is still active Active N/A - Firm is still active STP
V 602504657 Global Geophysics 5/21/2012 N/A - Firm is still active Active N/A - Firm is still active STP

V 602504657 Global Geophysics 5/1/2011 6/21/2011 NA None Hart Crowser Inc Hart Crowser stated that Global Geophysics is a professional service 
provider and do not provide certified payrolls

S 602748267 Grady Excavating Inc. 11/29/2011 6/30/2013 7/8/2013 7/12/2013 FCCC
S 602748267 Grady Excavating Inc. 3/1/2012 9/18/2013 9/24/2013 9/30/2013 STP
V 602560706 Greylock Consulting LLC 10/1/2011 N/A - Firm is still active Active N/A - Firm is still active STP
R 602556355 Highway Specialities 8/26/2011 N/A - Firm is still active Active N/A - Firm is still active STP
V 602461020 Integrated Design Engineering 1/6/2012 N/A - Firm is still active Active 1/14/2013 HNTB
S 601322160 J. Harper Contractors Inc. 11/7/2011 3/30/2012 6/1/2012 6/26/2012 STP

V 601587500 J. Keiser & Associates 4/30/2014 N/A - Firm is still active Active N/A - Firm is still active STP

S 602101301 JMR Trucking Inc 10/1/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
S 601919250 JP Francis & Assoc 7/17/2013 4/9/2014 Active N/A - Firm is still active STP
S 601919250 JP Francis & Assoc - 1488 3/4/2013 N/A - Firm is still active Active N/A - Firm is still active Shinn Mechanical
S 601919250 JP Francis & Assoc - 1533 9/5/2013 N/A - Firm is still active Active N/A - Firm is still active Shinn Mechanical
S 601919250 JP Francis & Assoc (plumbing) N/A - Firm is still active NA None BASF 9/30/14 - pending firm's response
V 601426427 KBA 12/5/2012 N/A - Firm is still active Active None STP
S 602460885 Kiawa Trucking 6/29/2012 7/4/2012 9/26/2013 see notes Leajak pending resolution of litigation 
S 601573914 Leajak Concrete Construction Inc 7/1/2012 9/22/2012 10/10/2013 see notes Lorache CAD/IT Services pending resolution of litigation 
S 601573914 Leajak Concrete Construction Inc 6/23/2012 10/29/2012 STP *Pending sub docs
S 602568958 Lorache CAD-IT Services LLC 6/18/2012 STP *Pending sub docs
S 602210303 Magnum Crane LLC 12/17/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602671980 Mak's Trucking LLC 11/14/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
S 600412278 Marine Vacuum Service Inc (Mar-Vac) 7/20/2012 N/A - Firm is still active Active N/A - Firm is still active STP
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SR 99 Bored Tunnel Alternative DB
STP Fed Employer I.D. #27-3509698

SUB TYPE: 
S=Subcontractor
M=Manufacturer- 

NOT Public Works 
Unique 

V=Service/ 
Professional 

Service/Engineerin
g               

R=Supplier/Dealer/ 
Materialmen

UBI Contractor / Subcontractor Estimated Contract 
Start Date 

Date of Work Completion: 
*When actual physcial work 

was completed.
Date of Last Submission 

Retainage Released 
Date:                

*None - Firm had no 
retainage held         

*N/I - No information 
available

Hiring Contractor Notes

S 600412278 Marine Vacuum Service Inc (Mar-Vac) - 
Tank Removal 10/24/2012 N/A - Firm is still active Active N/A - Firm is still active STP

S 600412278 Marine Vacuum Service Inc (Mar-Vac) 4/10/2012 N/A - Firm is still active Active N/A - Firm is still active Malcolm
S 600412278 Marine Vacuum Service Inc (Mar-Vac) 1/7/2014 N/A - Firm is still active Active N/A - Firm is still active NCM Group
S 601649423 Marshbank Const. 8/1/2012 N/A - Firm is still active Active N/A - Firm is still active STP
V 602037833 Mindseekers 2/27/2013 N/A - Firm is still active Active None STP
R 578062075 Mobile Electric Distributors Inc. - 0185 4/1/2012 N/A - Firm is still active 4/1/2012 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 0444 4/1/2013 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 Mobile Electric Distributors Inc. - 0572 6/1/2013 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 Mobile Electric Distributors Inc. - 0632 4/1/2013 N/A - Firm is still active 4/1/2013 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 0673 5/1/2013 N/A - Firm is still active 5/1/2013 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 0680 5/1/2013 N/A - Firm is still active 5/1/2013 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 0720 6/1/2013 N/A - Firm is still active 6/1/2013 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 118390 9/15/2014 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 Mobile Electric Distributors Inc. - 29250 10/1/2013 N/A - Firm is still active 10/1/2013 None Fisk

R 578062075 Mobile Electric Distributors Inc. - 31840 11/1/2013 N/A - Firm is still active 12/11/2013 None Fisk Last payment received on 12/11/13 - this PO was a double payment/issue 
and was reimbursed under PO 444 Inv. #184

R 578062075 Mobile Electric Distributors Inc. - 32814 6/14/2014 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 Mobile Electric Distributors Inc. - 45436 1/1/2014 N/A - Firm is still active 1/1/2014 None Fisk
R 578062075 Mobile Electric Distributors Inc. - 7747 8/6/2013 N/A - Firm is still active 12/24/2013 None Fisk
R 578062075 Mobile Electric Distributors Inc. VECA
R 578062075 Mobile Electric Distributors Inc. 11/25/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 602120171 Neppel Electric 9/1/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 602120171 Neppel Electric 3/15/2014 N/A - Firm is still active Active N/A - Firm is still active Sice
V 603140359 Nolan Morrison Consulting 9/19/2011 N/I N/I None STP No Retention Held
S 601881866 Novito Construction Inc 4/1/2012 10/16/2013 12/23/2013 None Hart Crowser Inc
V 601643525 NVL Labs 11/10/2011 N/A - Firm is still active Active None AMEC Firm was decertified 4/25/14

S 601872128 OMA Construction 7/29/2013 11/15/2013 9/1/2014 9/10/2014 KPG Inc

8/2014 - KPG will likely close out OMA’s contract in the next month or two 
as it doesn’t look like they will need them for any more installations.  This 
will be confirmed with Phil Smith. 50% of retainage will be released when 
KPG receives retainage from Soldata at end of tunneling and the other 50% 
as per the prime agreement.

S 601872128 OMA Construction - Drainage (#1130) 10/1/2012 N/A - Firm is still active Active None Desert Plumbing & Heating Co Inc
S 601872128 OMA Construction - Rubble 2/1/2014 N/A - Firm is still active Active N/A - Firm is still active NCM Group
S 601872128 OMA Construction - Trucking_North Portal 10/1/2012 N/A - Firm is still active Active None STP

S 601872128 OMA Construction - Trucking_South Portal 10/1/2012 N/A - Firm is still active Active None STP

S 601872128 OMA Construction - Utility Deposition 2/1/2013 N/A - Firm is still active Active None STP
S 602316638 Oatridge Security Group 10/10/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 601872128 OMA Construction 3/1/2016 N/A - Firm is still active Active N/A - Firm is still active NW Asphalt
V 602896811 O'Neill Environmental Services LLC 2/13/2012 N/A - Firm is still active Active N/A - Firm is still active STP
V 601378055 On-Site Environmental Inc 12/14/2011 N/A - Firm is still active Active N/A - Firm is still active Greylock
V 602446858 Osborn Consulting Incorporated 5/1/2011 11/1/2012 11/1/2012 1/14/2013 HNTB
V 602446858 Osborn Pacific Group 3/5/2012 8/6/2012 8/6/2012 1/14/2013 HNTB
V 602884742 Osiris Enterprises LLC 1/12/2012 N/A - Firm is still active Active N/A - Firm is still active STP

V 602326408 Pacific Geo Engineering (PGE) Professional Services Industry (PSI)

V 602326408 Pacific Geo Engineering (PGE) 1/4/2013 N/A - Firm is still active Active N/A - Firm is still active Mayes Testing
S 602492304 Ponglia Trucking Inc 11/15/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
S 603140884 Pro USA LLC 7/23/2012 10/5/2012 10/18/2012 None Grady
S 603140884 Pro USA LLC 11/23/2013 N/A - Firm is still active Active N/A - Firm is still active HOS
S 603140884 Pro USA LLC 5/19/2014 8/30/2014 7/1/2014 None Marshbank
S 603140884 Pro USA LLC 1/14/2014 3/11/2014 3/11/2014 5/23/2014 NW Asphalt
V 600428960 PRR Inc. 2/22/2011 N/A - Firm is still active Active None STP
S 602643779 Puget Sound Utilities 7/1/2013 8/18/2013 2/3/2014 None OMA Decertified 4/1/14
R 600410718 Quality Discount Supplies & Services 10/19/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 600481702 Rebar International 4/10/2012 2/21/2013 4/16/2013 3/15/2013 FCCC
S 600481702 Rebar International 8/22/2013 10/5/2013 10/13/2013 None Harris Rebar
V 602843104 Rose Super Clean & Park Management 4/6/2012 N/A - Firm is still active Active N/A - Firm is still active Osiris
V 602628354 SAEZ Consulting 5/1/2011 N/A - Firm is still active Active 1/14/13 & 3/12/14 HNTB
V 602628354 SAEZ Consulting 4/30/2012 N/A - Firm is still active Active N/A - Firm is still active KPG Inc
V 602628354 SAEZ Consulting 8/31/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602682121 Savage Logistics LLC 6/17/2013 N/A - Firm is still active Active N/A - Firm is still active KTI
S 602682121 Savage Logistics LLC 2/15/2013 N/A - Firm is still active Active None STP
S 602682121 Savage Logistics LLC - PO #1279 11/20/2013 N/A - Firm is still active Active N/A - Firm is still active Lining Precast LLC (FPS Encon)
S 602682121 Savage Logistics LLC - PO #1335 12/5/2013 N/A - Firm is still active 1/31/2014 N/A - Firm is still active Lining Precast LLC (FPS Encon)
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S 602682121 Savage Logistics LLC - PO #778 6/25/2013 N/A - Firm is still active 9/7/2013 N/A - Firm is still active Lining Precast LLC (FPS Encon)
S 602682121 Savage Logistics LLC - PO #797 7/23/2013 N/A - Firm is still active Active N/A - Firm is still active Lining Precast LLC (FPS Encon)
S 602682121 Savage Logistics LLC - PO #804 6/7/2013 N/A - Firm is still active 7/27/2013 N/A - Firm is still active Lining Precast LLC (FPS Encon)
V 602378706 Scheduling and Information Services Inc 4/8/2013 N/A - Firm is still active Active N/A - Firm is still active JH Kelley
V 602450813 Schemata Workshop 9/8/2014 N/A - Firm is still active Active Active HNTB Firm is active again per HNTB email 10/11/14
V 602450813 Schemata Workshop 4/16/2012 7/9/2013 11/29/2012 1/14/2013 HNTB
S 601735583 Sea-Tac Sweeping Service 11/29/2011 N/A - Firm is still active 1/24/2012 None STP
S 602651177 SSB Trucking & Construction 3/6/2013 N/A - Firm is still active Active N/A - Firm is still active OMA
S 602216144 ST Fabrication - Crane Maint. 6/5/2012 2/28/2014 2/28/2014 9/5/2014 STP

R/M 602216144 ST Fabrication - Purchase Orders STP
M 602216144 ST Fabrication - Reefer Racks 5/30/2012 2/28/2014 2/28/2014 9/5/2014 STP $10K held until documents are reviewed and corrected
S 603064398 Steelkorr 4/1/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 454778504 Sundancer Electric 5/13/2014 7/15/2014 NA None Marshbank
S 454778504 Sundancer Electric 2/6/2013 N/A - Firm is still active Active None STP
S 454778504 Sundancer Electric 1/9/2014 N/A - Firm is still active Active N/A - Firm is still active Sice
S 602785735 Sunset Welding 7/5/2012 8/27/2012 1/15/2013 see notes Leajak pending resolution of litigation 
S 602671547 Tan Trucking 11/28/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
R 601734719 The Bag Lady Inc 11/11/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 603056508 Transcon Company LLC 1/9/2012 12/31/2012 1/4/2013 3/15/2013 FCCC
S 603056507 Transcon Company LLC 12/1/2011 N/A - Firm is still active 2/11/2013 None Fisk
S 603056508 Transcon Company LLC 5/9/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm
S 603056507 Transcon Company LLC 12/9/2013 N/A - Firm is still active Active None STP
S 602081190 Trinity Development Corp (TLC) 10/15/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
V 601767647 TripleNet Technologies Inc 1/9/2012 N/I N/I None STP No Retention Held

S 601443883 United Professional Caulking & Restoration 
Inc (Unipro) 11/3/2014 N/A - Firm is still active Active N/A - Firm is still active STP

V 602621504 Wakerobin LLC 9/26/2011 N/A - Firm is still active Active 1/14/2013 HNTB
S 601398735 Washington State Trucking 8/12/2014 N/A - Firm is still active Active N/A - Firm is still active STP
M 602240125 Wayron LLC #116168 Desert Plumbing & Heating Co Inc
M 602240125 Wayron LLC #12-09-1000-009 2/13/2013 N/A - Firm is still active Active N/A - Firm is still active Desert Plumbing & Heating Co Inc
M 602240125 Wayron LLC 1/9/2012 N/A - Firm is still active Active N/A - Firm is still active STP
V 600279746 West Coast Printing 4/5/2011 N/A - Firm is still active Active N/A - Firm is still active STP Firm closed business 10/2014
V 601609012 Yonemitsu Geological Services 7/8/2011 9/12/2011 8/25/2011 1/14/2013 HNTB
V 601609012 Yonemitsu Geological Services 12/5/2014 N/A - Firm is still active Active N/A - Firm is still active STP
V 601609011 Yonemitsu Geological Services 7/20/2012 N/A - Firm is still active Active N/A - Firm is still active Holocene Drilling
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